EPA/COlGEM/ Water Board UIC Monthly Check-in Meeting
Thursday, July 15, 2021, -3 pom,

1. Rollcall of Key Agency Representation (5 min)

2. News/General Updates (15 min)
a. EPA updates (5 min, David Albright)
b. CalGEM update (5 min, Uduak)
c. WaterBoard update (5 min, John Borkovich)

3. Review Action ltems (10 min)

a. Make infroduction to California CCS panel (complete, Courtney)

b. Share updated CalGEM organization chart (pending. Courtney)

c. Update the AE Ganftt chart with Aqguifer Exemption criteria
(complete, Amit)

d. Share the Nofice of Virtual Public hearing for Oxnard and Holser
(pending, Jon lverson)

e. Setup a meeting with EPA for Lompoc AE application (complete,
Jon lverson)

f. Share the Elk Hills projects fransition schedule with team (complete,
Chris)

4. Aquifer Exemptions Status Update (20 min)

SDWA Compliance Packages with Final or Prelim WB Concurrence

Lynch Canyon (final) 07/07/21 - Entire package ready to send
out. Will share with SWB and then US EPA.

Sespe (final) 06/09/21 - Verified operators in Sespe oilfield
with HQ.

Cat Can (prelim) 06/15/21: Reviewing latest comments and

letters from NGOs. Make progress on WB for
fluid conduit analysis

Oxnard (prelim) 07/07/21 - Potential dates ready to discuss
with CalGEM/SWB/US EPA management.
Holser {prelim) 07/07/21 - Potential dates ready to discuss

with CalGEM/SWB/US EPA management.
SDWA Compliance Packages Awaiting Prelim WB Concurrence

Lompoc 07/07/21 - Presentation ready to give to US
EPA on 07/15/21

Midway Sunset 06/07/2021: Responded to WB guestions.

Kern River 07/08/2021 - Meeting with Operator and
WB/HQ scheduled.
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Mt. Poso (Dorsey Areq)

7/01/2021 - CalGEM met with Operator and
Consultant to discuss update fo the
application required fo move the
application.

Transitions

S. Belridge, SE Area

7/7/2021: Both Aera and Inland has
submitted responses to the latest
Waterboard question on the proposed
Monitoring Program. Aera met with CalGEM
and WaterBoard on July 12. WaterBoard will
review the responses and provide feedback
by end of July 2021.

Elk Hills, SE Area

7/9/2021: UIC Projects for NW Stevens WF
22800003 & 228000016, rec'd final comments
from RWQCB and CalGEM and CRC are
working on those. CRC also working on
CalGEM HQ UIC questions. For UIC Projects
for 26R Stevens WF 22800013 & 22800017
CalGEM is performing the AOR and
reviewing the application. CRC provided
answers to RWQCB inifial questions and
CalGEM has forwarded these fo RWQCB.

Other

Casmalia 05/07/20 District received an updated AE
package on 04/24/20 and is currently
reviewing if.
06/05/20 - District returned application 1o
the operator for additional corrections

Deer Creek 06/12/2021: Meeting with Operator

scheduled.

Lost Hills Phase 2

6/21/2021: Meeting schedule with Operators
and CalGEM . Communication suggests
that AE application being prepared.

Kern Bluff

Waiting for official application

Blackwells Corner

12/04/2019: Application not ready for
submittal.

N. Antelope Hills

2/12/2021: Operator taking water sample for
festing.

Round Mountain S. Area

3/4/2021: Received reply from Operator to
one of the questions of WB on fault seal
analysis. Waiting for the other two responses.
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5. Update on Class VI/Carbon Sequestration (EPA)
Project update (10 min, EPA)

6. New Action ltems/Follow Up
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